

**LAUREN CONDOMINIUMS
PROJECT RENOVATION SCHEDULE**

	Start Date	Finish Date
Main lobby		
Wallpaper	12-Oct-2009	16-Oct-2009
Painting	12-Oct-2009	16-Oct-2009
Ceiling	12-Oct-2009	16-Oct-2009
Trim including mailroom door, window sill, registers and picture frames	12-Oct-2009	16-Oct-2009
Carpentry-picture frame	12-Oct-2009	16-Oct-2009
LED lighting	TBD	
First floor elevator lobby		
Wallpaper	12-Oct-2009	16-Oct-2009
Painting		
Ceilings and trim	12-Oct-2009	16-Oct-2009
Elevator doors and surrounds	TBD	
LED lighting	TBD	
Floors 2 - 10		
Painting - elevator doors and surrounds	TBD	
Carpet - All floors	30-Nov-09	5-Dec-09
Sconce lighting - All floors	7-Nov-09	15-Nov-09
Elevator Interiors	TBD	